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NASA’s Human Spaceflight Architecture Team is developing a reusable hybrid 
transportation architecture that uses both chemical and electric propulsion systems on the 
same vehicle to send crew and cargo to Mars destinations such as Phobos, Deimos, the 
surface of Mars, and other orbits around Mars. By applying chemical and electrical 
propulsion where each is most effective, the hybrid architecture enables a series of Mars 
trajectories that are more fuel-efficient than an all chemical architecture without significant 
increases in flight times. This paper presents an integrated Hybrid in-space transportation 
architecture for piloted missions and delivery of cargo. A concept for a Mars campaign 
including orbital and Mars surface missions is described in detail including a system concept 
of operations and conceptual design. Specific constraints, margin, and pinch points are 
identified for the architecture and opportunities for critical path commercial and 
international collaboration are discussed.  
Nomenclature 
BLT =  Ballistic Lunar Transfer 
CP =  Chemical Propulsion 
COMPASS = Collaborative Modeling for Parametric Assessment of Space Systems 
∆V = Change in velocity 
ECLSS =  Environment Control and Life Support Systems 
EM =  Exploration Mission 
EMC =  Evolvable Mars Campaign 
EP =  Electric Propulsion 
EUS = Exploration Upper Stage 
GRC =  Glenn Research Center  
HAT = Human Spacefligth Archtiecture Team 
Isp = Specific Impulse 
ISS =  International Space Station 
KSC =  Kennedy Space Center 
L1 =  Earth – Moon Lagrange Point 1 
L2 = Earth – Moon Lagrange Point 2 
LDHEO =  Lunar Distance High Earth Orbit 
LDRO =  Lunar Distant Retrograde Orbit 
LEO =  Low Earth Orbit 
LGA =  Lunar Gravity Assist 
LNRO =   Lunar Near Rectilinear Orbit 
MMH = Monomethylhydrazine 
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NASA =  National Aeronautics and Space Administration 
NTO =  Nitrogen Tetroxide 
PEV =  Pressurized Excursion Vehicle 
RCS =  Reaction Control System 
SEP =  Solar Electric Propulsion 
SLS =  Space Launch System 
V∞ =  Excess Hyperbolic Velocity 
I. Introduction 
HE National Aeronautics and Space Administration (NASA) is currently developing options for potential future 
paths as part of an Evolvable Mars Campaign (EMC) that expands human presence from Low Earth Orbit 
(LEO) into the solar system and to the surface of Mars. The strategic principles set forth for the EMC1 dictate that 
the journey to Mars involves an incremental buildup of capabilities while fielding interesting and exciting human 
space missions at a defined cadence without an increase to current funding levels. The systems built must be part of 
an evolvable multi-use infrastructure that provides significant opportunities for commercial and international 
involvement based on International Space Station (ISS) agreements and capabilities. These campaigns begin with 
Earth reliant missions to expand the knowledge of operations in space, continue with missions in cis-lunar space for 
testing and certification of required technologies, and ultimately result in Earth independent missions and long 
duration stays on the Martian surface. For any Mars exploration mission, the round trip transportation of systems 
from Earth to Mars remains a challenging problem that is strongly coupled with both deployment in Earth’s sphere 
of influence and operations in Mars sphere of influence. In-space transportation architectures from historical NASA 
Mars studies include concepts that utilize portfolios of new technologies including long duration zero boil-off 
cryogenic storage, zero leak cryogenic valves, nuclear thermal propulsion, and megawatt class electric propulsion.2,3 
By requiring such a portfolio of new technologies, a significant increase in budget is required to field even an initial 
mission. Typically missions only occur once all components are ready to support a Mars surface mission including 
entry descent landing (EDL), ascent, and surface systems. In previous studies in-space transportation elements are 
disposed of after a single use; although recapture is occasionally mentioned, fuel for recapture, repair-ability, 
refitting, and reuse are not considered or designed into the system.4 The Hybrid in-space transportation architecture5 
is being developed to enable reuse of in-space transportation stages.  An integrated campaign based on the Hybrid 
that includes a Phobos orbital expedition and two Mars surface expeditions is presented in this paper.  It includes 
reuse and refueling of the in-space transportation vehicles and is one option for a set of Mars missions that are under 
development by the Human Spaceflight Architecture Team (HAT) as an attempt to satisfy the EMC strategic goals 
for missions that occur after cis-lunar proving ground missions. The specific focus to date has been on development 
of the in-space transportation system as one potential pathway to Mars for consideration. 
II. Hybrid in-Space Transportation Architecture and Trajectories 
 The Hybrid in-space transportation architecture is being developed specifically to enable reusable transportation 
stages. Additional implementation goals to determine feasibility of an all-up round-trip reusable transportation 
capability for crew and cargo transit to Mars are: 
1) No pre-deployment of return assets at destination, and 
2) Pre-integrated propulsion and habitation systems prior to launch, and 
3) Return of entire spacecraft to cis-lunar space, and 
4) Lower electric propulsion (EP) power than previous studies,< 300 kW if possible, and 
5) Use existing or in-development capabilities, and 
6) ≥ 300 day Mars orbit dwell time, and 
7) < 1100 day round trip heliocentric mission duration, and 
8) Use identical propulsion module for crew missions and cargo missions. 
These goals are achieved by using the most efficient staging points, trajectories, and propulsion systems possible 
while balancing time-of-flight for deployment, aggregation, and transit. Maximum orbital energy for the 
transportation system is maintained at Earth by using the part of cis-lunar space with low energy with respect to the 
Moon as a “Basecamp”6 for preparing and resupply after completion of a mission beyond Earth.  Low energy cis-
lunar space includes families of orbits such as lunar distant retrograde orbits (LDRO), L1 and L2 Halo orbits, lunar 
near rectilinear orbits (LNRO), and other quasi stable orbits at the boundary of the Earth and the Moon’s gravity 
well.   
T 
 American Institute of Aeronautics and Astronautics 
 
 
3 
 Both cargo and crew are launched to low energy cis-lunar space through the part of cis-lunar space with high 
energy with respect to the Moon. For crew, a fast transfer with powered lunar gravity assists (LGA) is used with 
durations that can be characterized as a “taxi” class transit of 8-10 days, while cargo can be deployed on slower 
ballistic lunar transfers (BLT)7 that take 120 – 200 days to maximize cargo delivery capability.  These two types of 
transits between low energy cis-lunar and lunar distance high Earth orbit (LDHEO) can also used to prepare for 
Earth departure, with the quick transit costing 300-400 m/s change in velocity (∆V) and the slow transit costing 0 – 
40 m/s ∆V.   
 At Mars, a large elliptical orbit, with a period of 5 Martian days, or 5-sol, is used to maintain orbital energy of 
the transit stage while still enabling less than 3 day “taxi” class transits transit to and from either Phobos, Deimos, or 
the Martian surface.  The energy required to transfer from Earth to Mars and back is set by planetary alignment, and 
past studies8 have identified the lowest energy direct routes between the planets for given round trip time-of-flight 
and stay time.  The Hybrid architecture uses trajectories that can be considered direct minimum energy conjunction 
class and are constrained to a maximum heliocentric time of flight of 1100 days with at least 300 days in Martian 
sphere of influence.  The approximately one year duration for transit allows for use of solar electric propulsion 
(SEP) to make up the difference in energy required between departure and arrival for either inbound or outbound 
transits.  Use of SEP at power levels less than one third of previous concepts for Mars-piloted missions enables 
significant reduction in required arrival and departure chemical ∆V while taking advantage of an order of magnitude 
increase in efficiency, in terms of specific impulse (Isp), of the propulsion system.  At Earth a series of LGA can be 
used to either depart or capture into LDHEO or a BLT from a hyperbolic excess velocity (V∞) of  ≥ 1.4 km/s without 
expending propellant.9,10 At Mars a small burn of the Hybrid main propulsion system provides the transition from 
heliocentric space with a V∞ of 1-1.5 km/s to the 5-sol parking orbit.  This same chemical propulsion system is also 
   Figure 1. Hybrid Architecture Mission Phases 
1) Deploy to cis-lunar space 
2) Refuel and outfit 
3) Crew and final logistics rendezvous  
4) LGA series for Earth departure 
5) Solar Electric Propulsion (SEP) thrusting to Mars 
6) Chemical Propulsion (CP) burn at Mars close approach to insert into 5-sol parking orbit 
7) Mars destination operations and realignment  
8) CP burn at periapsis for Mars departure 
9) SEP thrusting to Earth 
10) LGA series for Earth capture into cis-lunar space 
11) Crew return to Earth surface 
 
Repeat steps 2-11 for each piloted Mars mission 
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used to reorient the transit vehicle at Mars from the arrival to departure parking orbit, in some cases with the aid of 
SEP thrusting for slow reorientations.  Specific details on trajectory designs for the Hybrid architecture are 
documented by Qu.11  Figure 1 is a chronological Hybrid mission to Mars for crew. Cargo missions utilized in this 
instantiation of the architecture are similar, with steps 3 and 10 unnecessary. Earth departure and arrival can be from 
a BLT without the stop-over in LDHEO required for crew rendezvous and departure. Stop-over, however,  is 
possible for rendezvous with cargo immediately prior to Earth departure, increasing both the flexibility of launch 
scheduling and the robustness of the manifest to launch delays. 
III. Hybrid Spacecraft, Refueling Tanker and EMC Flight Elements 
The HAT is developing a set of spacecraft concepts to be used in construction of potential paths on the road to 
Mars.  In early 2015 more detailed options concpets for the Hybrid spacecraft and refueling tankers were developed 
in order to prove performance viability of the Hybrid architecture. Other flight elements presented are common 
across architectures for HAT and are based roughly on Mars DRA 5.0 architectural assumptions,12 except with 
regard to the larger 5-sol piloted transfer vehicle Mars parking orbit.     
A. Hybrid Propulsion Stage  
 The Hybrid Propulsion Stage (HPS) is the heart of the Hybrid architecture.  Initially a high level parametric 
equation for spacecraft mass with respect to four key parameters -EP power, xenon load, hypergolic biprop. fuel 
load, and total array power- was developed and used to show the potential feasibility of a Hybrid Architecture.5  
That relationship was used to determine the range of key parameters for a given payload mass as a starting point for 
more detailed concept development. The Glenn Research Center COMPASS13 team, in collaboration with the 
authors, developed two concepts for a Hybrid Propulsion Stage (HPS) shown in Figure 2.  The concepts are 
designed with currently available components where possible and are limited to supporting three missions to Mars, 
with element lifetime of approximately 15 years.   
The SEP system uses components in development for the the Asteroid Redirect Mission (ARM) SEP stage. 
   Figure 2. GRC COMPASS Hybrid Propulsion Stage Options 
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Initial investigation into the possibility of incorporating two identical 150 kW Block 1A14 evolved ARM spacecraft 
buses provides a basis for the total EP system input power of approximately 318 kW.  It is composed of 24 EP 
strings, each composed of a power processing unit (PPU), xenon feed system, and Hall Effect Rocket with Magnetic 
Shielding (HERMeS) thruster15 that can operate in high Isp (~3000 s) or low Isp (~2000 s) modes. The option 1 
Hybrid concept is the result of attempting to use the ARM block 1A spacecraft bus SEP module as designed. During 
the initial detailed design activity for the EP system it became clear that the identical ARM spacecraft could not be 
used as designed.  The PPUs were relocated with the radiators, the power management system had to be relocated 
and augmented, and the xenon feed system had to be modified to facilitate re-fueling of the spacecraft for reuse.  
Eventually, the structures would only be used as a tank farm, which has to be supported at the base to avoid 
requalification. This structural configuration presents potential issues when considering design for reuse16, 
specifically accessibility of critical components to facilitate inspection and replacement.  The option 2 Hybrid 
concept is the result of designing a Hybrid concept that uses the ARM EP components rather than structure, and can 
fit in the Space Launch System (SLS) 8 m shroud rather than the larger 10 m shroud. For both options the solar 
arrays are sized to provide 435 kWe of power at 1 AU at beginning of life (BOL) in order to provide enough power 
for the vehicle at end of life at Mars distance. The spacecraft is still power limited even at this power level and 
would benefit from more array power based on trajectory analysis of crew missions.  The chemical propulsion 
system for both concepts uses monomethylhydrazine (MMH) and nitrogen tetroxide (NTO) in a pressure fed system 
with 10 Aerojet R-42 engines17 at nominal Isp of 303 seconds that can produce 890 N of thrust with an oxidizer-to-
fuel ratio of 1.65.  If a Hybrid spacecraft is built, an improved version of the thruster, such as the R-42 DM engine18 
with the same thrust but an Isp of 327 seconds and an oxidizer-to-fuel ratio of 1.0, would be a significant 
improvement and reduce the chemical propellant and oxidizer load. In the architecture, the HPS concept is used for 
both crew and cargo missions to minimize the number of unique elements. Hybrid Option 1 was used for assessment 
of both crew19 and cargo20 trajectories for appropriate years with assumed degredation to determine Earth departure 
dates and propellant loads.  Option 1 was chosen, to be conservative, because it is heavier and has a greater 
propellant load. It is approximately 21.5 t inert with a 23.1 t NTO and MMH capacity an an 18.5 t xenon capacity. It 
is sized to deliver the EMC in-space habitat concept round trip and is able to deliver significantly more payload in a 
cargo deployment mode, well in excess of the EMC 18 t payload lander concept.  
B. Refueling Tanker 
A refueling tanker concept was developed for the integrated Hybrid architecture based, on a tanker designed by 
the COMPASS team (Figure 3). The tanker is designed to be launched on an SLS 2B to trans lunar injection (TLI), 
followed by an LGA and slow transit to LDRO via a BLT. The tanker includes tanks for NTO, MMH, xenon, and 
gaseous helium for repressurization.  It carries pumps, manifolds, and connections for transfer of resources to the 
HPS via the refueling docking port.  It performs the required maneuvers for the transfer to LDRO with a bi-
propellant reaction control system (RCS) system.  The version used for the integrated campaign in this paper is sized 
to accommodate upto 10.1 t of usable NTO and MMH assuming 3.5% residuals, and up to 19.6 t xenon assuming 2 
   Figure 3. GRC COMPASS Refueling Tanker and Hybrid Propulsion Stage Option 1 
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% residuals. 2 t of the NTO and MMH is used for transit to LDRO; the remaining 8.1 t can be transferred to the 
client spacecraft.  Its estimated inert mass is 5 t for a maximum wet mass of 35 t.  This is less than the SLS 2B 
performance capability to TLI, so that additional logistics and supplies can be co-manifested on a launch.    
C. EMC Additional Flight Elements 
 
1. SLS Block 2B 
SLS with exploration upper stage (EUS) and advanced solid boosters, capable of delivering the Orion and 15 t 
co-manifested payload or 47.5 t of cargo (including payload side adapter assumed to be 2%) to trans lunar injection 
(TLI)21 With single shift processing, a single mobile launcher, KSC can nominally launch 2 SLS 2B per year with 
the ability to launch three in a year, constrained by a maximum rate of no more than five SLS 2B launches in two 
years. 
 
2. Orion 
Capable of launch on SLS 2B, transit to and return from cis-lunar space, high or low energy (LDRO, LDHEO) 
with four crew members. 
 
3. Deep Space Habitat 
Capable of supporting four crew in space for up to 1200 days, includes storage for logistics and supplies 
21.5 t dry and ~ 20 t logistics and supplies.  
  
4. Phobos Systems 
Capable of supporting four crew for 500 days on Phobos, includes Phobos habitat, contact and restraint system 
and pressurized excursion vehicle (PEV) that facilitates longer duration and distance exploration from the Phobos 
habitat.  The Phobos systems are deployed to Mars with a single Hybrid spacecraft prior to the piloted mission. 
  
5. Taxi 
Habitat and transportation stage capable of supporting four crew for three days maximum, can be resupplied to 
allow transit between Phobos and 5-sol parking orbit in taxi mode.  Taxi is deployed on the same flight with the 
Phobos systems and is deliverd to in 5-sol orbit prior to Hybrid and Phobos systems transit to Phobos.  Is potentially 
common with the Ascent Stage, but would only include the second stage of the vehicle. 
 
6. Ascent Stage 
Habitat and 2 stage transportation system capable of supporting 4 crew for 3 days maximum and ascending to 5-
sol orbit.  LOX CH4 propulsion system that is landed with CH4 and LOX is produced from the atmosphere by ISRU 
system integrated on the descent stage that lands the ascent stage.   
 
7. Descent Stage 
Can descent from 5-sol orbit to Mars surface with an 18 t payload.  Precision landing and hazard avoidance 
capabilities are required. Gross mass with payload is 43.6 t 
 
8. Mars Surface Systems 
Habitat and surface systems to support human exploration of the surface of Mars.  Includes power system, 
logistics resupply, small pressurized rovers, and offloading equipment at a minimum.  Surface systems require four 
pre-deploy lander missions and one lander for logistics and crew descent for the first crewed mission with a duration 
of a minimum of 300 days. Each subsequent mission to the Mars outpost requires three landers.  An ascent stage, a 
logistics, and piloted descent vehicle.  
 
IV. Hybrid Campaign Mission Sequence  
 This specific example of the Hybrid Architecture was developed with the following ground rules to enable 
comparison of it with other HAT in-space transportation architecture options: 
1) Round trip conjunction class missions to Mars 
2) 4 crew travel to destination 
3) Aggregate in LDRO 
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4) Return transit habitat to LDRO 
5) Use SEP systems in development by NASA 
6) Use only SLS 2B to launch cargo 
7) Use only SLS 2B and Orion to launch crew 
8) Deliver Phobos exploration systems to support a 2033 – 2035 Phobos mission 
9) Deliver 5 x 18 t payload landers to Mars orbit to support a 2039 – 2042 Mars surface mission 
10) Deliver 3 x 18 t payload landers to Mars orbit to support a 2043 – 2046 Mars surface mission  
Crew and cargo mission details19,20 were developed using the flight elements described in section III and these 
groundrules. These individual missions have been integrated into an example Mars exploration campaign to identify 
the total number of transportation elements required and the cadence of resupply needed. The integrated traffic 
model provides insight into element locaton vs. time and is used to identify potential for reuse of the in-space 
transportation system.  
A. Proving Ground 
The campaign begins with proving ground missions in cis-lunar space, which make up exploration missions 
(EM) 2-9 of the SLS and Orion (Figure 4).  The Proving ground provides time for development of long duration 
environment control and life support systems (ECLSS), integrated habitation capabilities, dormancy capabilities for 
human rated systems, as well as refueling and inspection of transportation systems.  Each of these capabilities is 
critical to the first Mars vicinity mission to Phobos.  A Phobos precursor mission is also included to prospect 
potential sites for exploration. A full scale EDL pathfinder mission launching as the Phobos mission starts supports 
development of EDL and long duration zero boil off liquid oxygen and liquid methane chemical propulsion systems, 
which are currently used for the landers and ascent stages.   
B. Phobos Expedition 
 The first piloted expedition to Mars in this campaign is not to the surface of Mars like previous studies; rather 
the campaign calls for exploration of Mars’ moon Phobos first.  This delay of Mars surface missions provides 
additional time for development of the Mars lander and surface systems while exercising the in-space transportation 
system and supporting a regular cadence of missions. (Figure 5)    
 
1. Phobos Predeployment Missions 
A long duration surface stay is enabled by pre-deploying the Phobos exploration systems by the first HPS.  The 
HPS is launched pre-integrated with the Phobos Habitat and surface contact system on an SLS 2B and delivers the 
Phobos habitat to LDRO. In order to maximize injection altitude, and thereby reduce transit time, the HPS is 
launched with propellant offloaded. Two additional SLS launches then deliver the PEV and Phobos Taxi, each 
accompanied by a fuel tanker carrying the fuel required by HPS #1 for the Phobos mission.  As this is the first flight 
of the new habitat and HPS, a crew mission to cis-lunar space will checkout the systems and deliver the final 
logistics for the Phobos mission.  From there the Phobos Cargo stack departs cis-lunar space then performs a BLT 
and an LGA series to depart the Earth’s sphere of influence.  The SEP component thrusts during the interplanetary 
portion of the trajectory to slowly raise the orbital energy to Mars, and the CP component performs a perigee burn to 
capture the vehicle into a Mars 5-sol orbit parking orbit.  This is a demonstration of the Mars insertion maneuver 
that the crew will do when they arrive several years later. The Phobos taxi is dropped off in the 5-sol orbit, and the 
Phobos stack begins a SEP spiral from 5-sol to Phobos.  The next payload delivered to cis-lunar space is HPS #2 
   Figure 4. Proving Ground Missions 
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with the crew transit habitat, followed by a launch of another tanker with a logistics module to refuel and resupply 
the crew transit stack.  The crew transit stack then prepares for departure by transferring to LDHEO using a BLT 
and LGA. 
 
2. Phobos Crew mission 
The crew launches in an Orion on a SLS 2B to TLI and rendezvous with the stack in LDHEO.  Final logistics are 
transferred from their co-manifested logistics module, after which and the vehicle is ready to depart Earth.  The crew 
then do a phasing maneuver to target one or more LGAs to begin their journey to Mars.  Approximately 300–400 
days later, after SEP thrusting in high thrust mode (low Isp) during the interplanetary portion of the transit, the crew 
arrive at Mars via a CP burn at Mars close approach of approximately 250 km altitude.  This burn captures them into 
a 5-sol orbit where they rendezvous with the predeployed Phobos taxi.  The crew checks out the taxi, resupplying it 
with logistics, and depart from the transit vehicle.  The taxi transports the crew to Phobos in less than 3 days, where 
they rendezvous with the Phobos exploration system.  The current nominal concept of operations is to land the 
Phobos habitat on Phobos prior to crew departure and have the PEV ascend to a rendezvous orbit prior to crew 
departure from the crew transfer stack.  Upon arrival at Phobos, the taxi rendezvous with the PEV, and the crew 
descend to the Phobos habitat in the PEV.  The taxi is left co-orbiting Phobos for the duration of the surface stay.   
After the crew successfully arrive at the Phobos habitat, the crew transfer stack begins a “butterfly” maneuver11 
to reorient the vehicle for Mars departure.  This maneuver takes over 200 days and is required specifically for the 
2033 Mars opportunity due to the alignment of the arrival and departure orbits at Mars.  Other opportunities can be 
realigned by an apotwist maneuver11 that allows the transit vehicle to remain in a 5-sol orbit for the duration of the 
crew stay and realign via a plane change maneuver performed at apogee.  The crew stay at Phobos for 
approximately 400 days, where they explore Phobos and teleoperate systems on Mars.  When it is time to return to 
the transit vehicle, the crew ascend in the PEV to the Phobos Taxi, then transfer back to the transit vehicle using 
similar maneuvers to the transit to Phobos, but in reverse order.  After rendezvous with the transit vehicle they 
transfer all the items to be returned to Earth onto the transit vehicle and leave the taxi in 5-sol orbit.  The crew depart 
Mars and return to Earth in a manner similar to the outbound trip.  They use the SEP in high Isp mode, since their 
vehicle is lighter and less thrust is required, to conserve fuel.  As they near Earth, an Orion and logistics module are 
pre-deployed to LDHEO for their return to Earth.  This predeployment helps minimize the crew time in space due to 
launch delays.  The Mars transit vehicle then recaptures back at Earth using an LGA series into a LDHEO.  The 
   Figure 5. Phobos Expedition Missions 
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transfer vehicle and the Orion rendezvous and the crew begin preparations to leave the transfer vehicle.  They 
transfer logistics from the newly arrived module and perform maintenance and safing of the habitat systems prior to 
dormancy.  The crew then load the cargo to be return to Earth in the Orion and depart the transfer vehicle and retune 
to Earth’s surface.  
C. First Mars Surface Expedition 
The first crew to visit the surface of Mars is two opportunities after the Phobos mission and depart Earth in 2039; 
this is to provide time for deployment of surface systems that enable a full duration stay at Mars on the first visit.  
Figure 6 represents the launch cadence of elements delivered and provides an approximate representation of the 
maneuvers performed in order to complete the first Mars surface expedition.  Predeployment includes delivery of 
five landers, three to deliver surface assets, one to deliver the crew ascent stage, and one for crew descent and 
additional surface assets.  The crew mission is the same piloted mission profile flown for the Phobos mission, save 
for the difference in opportunity.   
 
1. Predeployment and Preparation Missions 
The 2015 Hybrid campaign includes a full duration Mars surface stay on the first visit requiring five landers to 
have been deployed prior to the Crew arriving at Mars. The first four landers descend and touch down within one 
kilometer of each other and lander 5 remains in 5-sol orbit until the crew arrives to rendezvous with the Piloted HPS. 
For the initial cargo use of HPS they are launched fueled for the mission on an SLS 2B to TLI where they perform 
an LGA and a BLT to arrive in LDRO approximately 200 days later.  Since there are two Mars opportunities for 
predeployment three landers are delivered on the 2035 opportunity and two landers on the 2037 opportunity.  In 
order to reduce the number of HPS built and launched, the HPS #2 which delivered the crew to Mars for the Phobos 
opportunity is used to deliver a lander on the 2037 opportunity.  This is possible since HPS #3 ,which delivered one 
of the first set of landers, arrives back at Earth early enough to be used for the first piloted Mars surface expedition.  
The first tanker flight in 2034 refuels HPS #2 for lander delivery and the second tanker flight refuels HPS #3.  A 
crew flies to low energy cis-lunar space (LDRO) to service, re-outfit, and recertify the transfer habitat prior to crew 
departure in 2039.  They stay on the spacecraft while it transfers to high energy cis-lunar space (LDHEO) via a BLT 
followed by an LGA. 
 
   Figure 6. First Mars Surface Expedition Missions 
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2. Piloted Mars Surface Mission 
Once all the surface systems have landed on Mars, the transfer vehicle has been certified, and all systems are 
functioning nominally, the crew launch on an Orion to rendezvous with the transit vehicle that was moved to 
LDHEO.  Once the crew arrive at the transit vehicle, final logistics are transferred from their co-manifested logistics 
module, and the vehicle is ready to depart Earth.  The crew then do a phasing maneuver and complete an LGA series 
to begin their journey to Mars.  Approximately 400 days later, after SEP thrusting in low Isp mode for the majority of 
the transit, the crew arrive at Mars via a CP burn at Mars close approach of approximately 250 km altitude.  This 
burn captures them into a 5-sol orbit where they rendezvous with the predeployed Mars lander.  The crew land in 
proximity to the Mars site where the predeployed infrastructure is located.  The crew are able to stay on the surface 
of Mars for nearly 300 days as long as their surface equipment is functioning properly.  The transfer vehicle remains 
in 5-sol orbit, at a predetermined time it performs an apotwist plane change maneuver to realign it for Mars 
departure. During this time the crew have an opportunity to ascend every 5 days.  This abort option is possible due 
to the availability of an apotwist maneuver to realign the 5-sol orbit for departure in the 2039 opportunity.  As the 
Mars departure window nears, the crew ascend to 5-sol in the pre-deployed ascent stage and rendezvous with the 
transfer vehicle. After rendezvous with the transit vehicle they transfer all the items to be returned to Earth onto the 
transit vehicle and leave the ascent stage in 5-sol orbit. The crew depart Mars and return to Earth in the same way as 
the Phobos mission several years earlier.  A CP burn is used for Mars departure, the SEP is used for approximately 
one year to complete the transfer to Earth where the transit vehicle is recaptured using an LGA series into a 
LDHEO.  The transfer vehicle and the Orion rendezvous and the crew begin preparations to leave the transfer 
vehicle.  They transfer logistics from the newly arrived module and perform maintenance and safing of the habitat 
systems prior to dormancy.  The crew then load the items to be returned to Earth in the Orion and depart the transfer 
vehicle and return to Earth’s surface.      
D. Second Mars Surface Expedition 
 The second crew to visit Mars travel to the same surface location and reuse both the surface and in-space 
transportation infrastructure, represented by Figure 7. 
 
1. Predeployment and Preparation Missions 
Once the initial reusable Mars surface infrastructure is deployed, only three landers are required for each 
additional crew mission to the surface: one with an ascent stage, one with additional elements and logistics for the 
growing outpost, and one for descent with additional logistics.  The HPS vehicles needed to transfer these landers to 
Mars and the crew round trip are already in space.  They need to be refueled, rechecked out, and rendezvous with 
new landers to enable the second Mars surface expedition.  Due to phasing constraints associated with the 2041 
Earth departure window, the launch of the third lander and refuel tanker #2 in 2041 are to an LDHEO for 
rendezvous with the HPS and depart from there via LGA.   
 
2. Piloted Mars Surface Mission 
 The second piloted Mars surface mission has the same concept of operations as the first: the only differences are 
the ∆V splits and time of flight based on the opportunity.  For the 2043 opportunity with the reuse of the Hybrid 
spacecraft, the outbound leg is slightly longer than one year, the maximum surface stay is less than 300 days, and the 
inbound time of flight is slightly longer than the outbound time of flight. 
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E. Integrated Manifest and Observations 
 
 Each expedition described individually is part of the larger integrated Mars campaign.  Specific launches were 
manifest to deliver the spacecraft prior to their need date and to balance the SLS lanch cadence which meets the 
groundrule of two per year and does not require a surge to three per year. Figure 8 depicts the combined launch 
manifest and traffic model for the three initial expeditions. 32 SLS launches enable three crews of four to visit Mars 
and four crew rotations checkout and prepare systems for the Expeditions for a total of 28 astronauts launched in an 
18 year period. Vehicles travel to Mars every opportunity beginning in 2030 with 11 round-trip Mars transits and 
one one-way transit performed by the six HPS vehicles. Cargo deployment for the initial mission to Phobos requires 
half as many launchs as a steady state Mars surface mission (second and beyond) Even with a two opportunity delay 
all six HPS are launched prior to the first round trip mission with crew in 2033. LDRO is a busy location with as 
many as four HPS vehicles undergoing checkout and recertification for flight at the peak in 2034.  Delivery of five 
landers prior to the first crew mission causes a surge in activity for the 2035 opportunity where three vehicles travel 
to Mars at similar times.   
   Figure 7. Second Mars Surface Expedition Missions 
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 Figure 9 shows the utilization of each launch, with the green representing unused capability. Launches of the 
HPS or landers require nearly the full capability of the SLS to TLI.  However the 9 refueling launches could be 
replaced with commercial and international resupply, and the hybrid vehicles (or hybrid with habitat) can be 
launched offloaded. The launches that are nearly maximizing the capability (1-3 and 9-12) do not require that 
capability, rather are able to take advantage of it by including logisitics and fuel.  Much of the unused capability in 
the later years are refueling tankers that do not need to deliver logistics or Orion launches that are also not utilizing 
their comanifested payload capability. Further inspection of each payload shows resilience to element growth except 
for the Mars landers.  The lander concept is currently estimated to weigh 43.6 t for an 18 t payload capability to the 
surface of Mars, for the integrated Hybrid architecture presented there is only 3 t of additional growth before 
operations changes must be made to accommodate delivery.  There are two options for these operations. Either 
launch the refueling tanker for lander delivery to Mars to the lower lander insertion orbit, where it boosts the 
integrated stack to rendezvous with the HPS that delivers it to Mars, or use the HPS that will deliver the lander to 
Mars to “fetch” the lander from the lower insertion orbit prior to departure to Mars.    
V. Conclusion 
This paper has shown the feasibility of the Hybrid transportation architecture to support crew missions to Phobos 
and Mars in the 2030s and presents an integrated architecture and campaign manifest enabled by reusable Hybrid 
propulsion stages.  A single design for a long duration in-space propulsion stage that combines both CP and EP can 
be used for both crew and cargo delivery for Mars orbital and suface missions.  The HPS vehicles can be reused to 
   Figure 8. Integrated Campaign for First 3 Mars Expeditions 
   Figure 9. Launch Vehicle Utilization 
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support multiple missions by flying crew or cargo to Mars every other opportunity.  The campaign for the mission 
dates and destination systems prescribed fills a SLS 2B launch manifest of two fligths per year. Resiliency can be 
added to the manifest by including commercial and international partner missions to deliver payloads to cis-lunar 
space.  Reuse of the in-space transportation stages provides the opportunity for those missions to deliver fuel, 
logistics, and other modular equipment to cis-lunar space. Additional refinement of concepts, mission designs, and 
integrated architectures will continue in order to further illuminate potential pathways on the road to Mars.  
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